

CONFIDENTIAL
MANAGEMENT-IN-CONFIDENCE

ADDITIONAL WORK REQUIRED FOR TECHNICAL CASE AND DARR

1. Hydrostatic calculations to establish a satisfactory)
towing condition) BMT
2. Hydrostatic calculations to establish an acceptable)
accident condition)
3. Detailed examination of the reactor plant work packages RRA
4. Reconsideration of design of towing skeg and dummy
propeller DGSM
5. Detail design of MBT flood covers DGSM
6. Sketch design of MBT vent and blow system DGSM
7. Detail design of lifting lug support arrangements DGSM
8. Detail design of salvage connections DGSM
9. Layout of salvage connections DGSM
10. Model tests of de-watering arrangements DGSM/ARE

Continued?